EPA / PWT Contract Status Meeting
May 12, 2014
10.00 a.m.
EPA office, Helena

Attendees:
e Joc Vranka, EPA - Superfund Branch Chief
e Ram Ramaswami, PWT — RAC2 Program Manager
e (Catherine LeCours, PWT — Montana Program Manager

Agenda:

1. Overall Contract

2. WAL117 - Carpenter Snow Creck/Neihart Community Soils — Remedial Design

3. WAI122 - Lockwood Solvent — Beall Operable Unit - Fund-lead Remedial Design
4. WAI124 - ACM - PRP RI/FS Oversight (AR portion)

5. WAI126 - Lockwood Solvent — PRP RD Oversight

e Access issues
WAI127 — ACM - PRP RI/FS Oversight (BNSF portion)
WA132 — East Helena — Fund-lead Remedial Design
e  Oversight of American Chemet
8. WAI33 — Mouat — Fund-lead ROD
9. Pending WA — BN Somers
e Roger - RPM
¢ PWT can include historical Tt team members if appropriate
10. Future Opportunitics
e Flat Creck IMM Remedial Design
o OUL: RD to continue with Removal program
o Watershed to get started — Kris Edwards is RPM
e Smurfit-Stone Container Corp/Frenchtown
o Listing still pending public comment period, scheduled Spring 2014
o Sarah Sparks — RPM
o PRP lead — EPA enforcement
o PWT Helena office has been in communication with Sarah
o As of April 8 — General Notice letters were sent, WAF expected w/in a month
¢ West Side Soils (Butte)
o Possible start in 2014
o Funding is available, work load allocation considerations for current RPM staff (Sarah?)
e Rocker
o Nikia Green — RPM
o DM is performing groundwater evaluation
e Columbia Falls Aluminum Plant
o PA/SIthrough Site Assessment program, results expected in Spring 2014
o Analytical results report showed elevated cyanide in residential well, removal continuing investigation
e  Phillipsburg
o Site Assessment is interested in this district
e Black Pine
o State is interested and has ASARCO money
o Trust owns the property
o State is doing work right now
o PA/SIin the next year
e Others??
11. Next meeting — Tuesday, June 3, 2014 10:00 a.m.
(note May 27 is day after Memorial Day with Monday meetings shifted to Tuesday)
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